


ALBiUS teleconference - 9th April 2010

Participants:

Ronald Nijboer	ASTRON
Rosie Bolton	UCAM
Robert Laing	ESO
Dirk Petry	ESO
Alan Roy	MPIfR
Hans-Rainer Kloeckner	UOXF
Simon Garrington	UMAN
Anita Richards	UMAN
Patrick Charlot	BORD
Roy Booth	SA
Huib Jan van Langevelde	JIVE
Giuseppe Cimo'	JIVE
Stephen Bourke	JIVE

Huib Jan van Langevelde welcomes the participants and gives an overview of the current status of the project as seen from the management. This includes contract changes and news about the upcoming board and review. One of the discussed points is the current underspending. See plot about predicted and actual manpower.



Progress reports from all partners:

Each partner presents the situation. Work has been done at a number of partner institutions (ESO, ASTRON, JIVE). New people has been hired and work has been started at other institutions (BOR, OXF, CAM, MAN, MPG), in some cases a bit later than planned due to fund matching issues.

Some partners suggested to have more teleconference, in particular for developers. A monthly telecon will be set for the partners involved with CASA/AIPS interaction and interoperability. A general teleconference for all the ALBiUS partners will be held approximately every six weeks.

The wiki will be used more extensively for progress reports from all partners.